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ABSTRAK
Construction project has many risks; therefore it should be managed correctly and
implemented from start to finish. Risk management is the correct way to minimize the risk
in construction project. In the context of managing risk, people in construction company can
analyze the risk that may happened with SWOT analysis as a tool to observe and determine
strategy.
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1. Background
Construction business is one of prospective business in Indonesia due to the
increasing of infrastructure development. The development of infrastructure project in
Indonesia attracts many foreign construction companies come to Indonesia to take the
opportunity in getting construction project. Since 2010, there were 195 foreign
construction companies have come to Indonesia; the number is getting higher in 2014
with 295 companies (Berkah, 2015).
In the context of construction business, this business has a very good prospect
because the opportunity to get construction project is opened widely; in the other hand
this business has a very complex characteristic, dynamic and needs feed back (Uher
and Loosemore, 2004). The problem in construction are not only relate with time,
money and quality but also participant cooperation in construction project. Therefore,
the result of construction project may negative or positive (PMBOK, 2008). In line with
the complex problems in construction project, contractor should has ability in managing
risk because risk in construction project can not be avoided. According to Winch (2002)
and Potts (2008), risk management is an very difficult area to be implemented because
it must be implemented from start until finish.
One of construction compay that never implemented risk management was CV.
Cahaya Bangunan Kontraktor. Therefore, this company will face many threats which
has negative impact for further company development. Thus, to minimize the risk
problem for CV. Cahaya Bangunan Kontraktor, this research will focus on risk
management using SWOT analysis. Problem statements for this research are as
follow:  How to make evaluation of priority on risk management in construction business
using SWOT analysis? How to make an improvement of planning concept of risk
management in construction business using SWOT analysis?
2. Theory
Construction is one of services business that has a life cycle of production process.
According to Smith et al (2006) the scope of project life cycle is depend on the location,
factors and environment in construction project. The uniqueness in construction
projects   appear in every location because each location has different characteristic
and should be solved inline with the condition. Therefore, risk in construction is
influenced by many factors. According to Westland (2006) risk in construction should
be identify with tools. The functions of tool are to track and control the risks. Ward and
Chapman (2003) added that risk management in construction should be implemented
in every step of project life cycle from start to finish. According to Risk Analysis and
Management for Projects (RAMP) (2005) risk management in the construction project
management is a comprehensive and systematic way to identify, analyze and respond
of risks to get the perfect project result.
According to Clemons and Simmons (1998), risk management is conducted with
the following systematic way, namely identity concerns, identify risks & risk owners,
evaluate the risks as to likelihood and consequences, assess the options for
accommodating the risks, prioritize the risk management efforts, develop risk
management plans, authorize the implementation of the risk management plans, track
the risk management efforts and manage accordingly.
3. Research Method
This research was conducted with qualitative approach. This research was started
with identification of risk management, then risk assessment with SWOT analysis. This
research will use SWOT as a tool to organize data, determine the result and make
strategy on risk management especially in CV. Cahaya Bangunan Kontraktor. The
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respondents for this research were taken from employee of CV.Cahaya Bangunan
Kontrator because in the SWOT analysis the respondents are the people who knows
about the problem and the people who has opportunity to give decision making in the
organization.
4.  Result and Analysis
a. CV. Cahaya Bangunan Kontraktor
CV. Cahaya Bangunan Kontraktor never used risk management before
because the employee and founder of CV. Cahaya Bangunan Kontraktor do not
know about risk management in construction project. The explanation in running
construction project of CV. Cahaya Bangunan Kontraktor is as follow:
1. Technical affair
In terms of technical affair, the weakness are located in the incomplete of the risk
management determination and limited number of high quality architects. In the
context of risk management determination, this company has a very weak
determination on managing risk, both risk of accident and risk of budget.
Moreover, another risk determination that never been thought is risk of budget,
include the risk of inflation.
2. Human resource and development affair
In the context of human resource and development affair, the weakness is
located in the knowledge of employee. The employee of CV. Cahaya Bangunan
Kontraktor are rarely to have workshop about construction. They know about the
development about construction industry by self learning with their friends from
outside of company because CV. Cahaya Bangunan Kontraktor has very limited
budget on supporting workshop for employees.
b. SWOT Result and Calculation
This research used 33 people as respondents. The respondents were chosen
from their power in decision making in CV. Cahaya Bangunan Kontraktor, therefore
their idea will be determined as a concept of risk management in CV. Cahaya
Bangunan Kontraktor.
1. Evaluation of Internal Factor
Based on the observation and result of questionnaire, it can be seen that the
internal factor which has effect on CV. Cahaya Bangunan Kontraktor for risk
management are as follow:
i. Strength
Table 1 Strength Table of SWOT






1 2 3 4 5 6 = 4*5(%)
1 Company vision that can be
guidance on construction work.
3.5 4 3.7 0.15
2 Company mission that can be
guidance on construction work.
3.2 3 3.4 0.10
3 Company Objective that can be
guidance on company planning.
2.7 4 2.9 0.12
204






1 2 3 4 5 6 = 4*5(%)
4 Director of company who has duty
to lead.
3.2 4 3.4 0.14
5 Managers who has responsibility
in every divission.
2.7 4 2.9 0.12
6 Enough amount of staff in every
divission.
2.6 3 2.7 0.08
7 Standard Operating Procedures in
every step of work.
3.4 3 3.6 0.11
8 Complete contruction equipment. 3.3 4 3.5 0.14
9 Scheduled construction
equipment maintenance
3.2 4 3.4 0.14
10 Standard Operating Procedures
on construction equipment use.
3.6 4 3.8 0.15
11
Enough quantity of masson.
2.7 4 2.9 0.12
12
Enough quality of masson.
2.4 3 2.5 0.07
13 Material quality by request of
customers.
2.3 3 2.4 0.07
14
Enough capital of company
3.2 4 3.4 0.14
15 Good quality of Architech, that
graduate from high quality
university.
3.6 4 3.8 0.15
16 Enough amount of architech. 2.8 3 3 0.09
Total score (Xs) 48.4 1.89
Total Xs  + Xw 94.6
Ws = (Xs/Xs+Xw)*100 51.163
Source: SWOT Calculation (2016)
Based on the strength of CV. Cahaya Bangunan Kontraktor, the most important
thing to manage risk in construction company is vision because vision is the core
value of company. Moreover, the vision of company should be supported with the
standard operating procedures for all of work. The existing of standard operating
procedures can maintain the quality and supervision of work and minimize the
mistakes during the work.
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ii. Weakness








1 2 3 4 5 6 = 4*5(%)
1 Construction work in Kendal often
disturbed by natural disaster
including flood.
2.2 3 2.3 0.07
2 Many broken equipment due to
wrong used
2.4 3 2.5 0.07
3 Dishonest employee. 2.0 3 2.1 0.06
4 High number of construction
accident
1.8 3 1.9 0.06
5 Material theft by employee. 2.2 3 2.3 0.07
6 Material theft by people around
construction area.
2.3 3 2.4 0.07
7 Less quality of material due to
wrong kept.
2.2 4 2.3 0.09
8 Inflation. 2.4 4 2.5 0.1
9 Late payment will influence the
stability of construction work.
3.0 3 3.2 0.09
10 Cheap tender of construction. 3.1 3 3.3 0.1
11 Delay of construction permit due to
long procedures inside construction
company.
2.3 4 2.4 0.1
12 Illegal budget allocation often
appear in construction work
implementation.
3.1 3 3.3 0.1
13 Sound pollution due to construction
work often be complaint by people
surrounding
3.2 3 3.4 0.10
14 Incomplete design on construction
planning.
2.8 3 3.0 0.09
15 Design change 2.1 3 2.2 0.07
16 Incomplete specification 2.2 3 2.3 0.07
17 Not eqough labour productivity 2.0 3 2.1 0.06
18 Wrong prediction of climate. 2.5 3 2.6 0.08
19 Wrong work on construction. 2.4 3 2.5 0.07
Total  score (Xw) 46.2 1.52
Total score of  Xs + Xw 94.6
Ww = (Xwi/Xs+Xw)*100 48.84
Source : SWOT Calculation in 2016
Based on the calculation of weakness as sub factor, it can be seen that the
weakness that need to be determined seriously are the decrease of material quality
due to the wrong kept, inflation and change of regulation. The decrease of material
quality should be determined seriously by developing better storage for material
because the quality of material is the most important thing in construction business.
The customers can make a complain regarding to the quality of material. Moreover,
in terms of inflation, this case can not be predicted previously because the inflation
happend depend on the country situation. Therefore, the manager of CV. Cahaya
Bangunan Kontraktor should be aware about the situation that may happend in
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Indonesia because it can influence the profit of business. Last but not least, the
change of regulation is also can give an impact to the company success because
the building construction will relates with the government site plan.
2. Evaluation of External Factors
iii. Opportunity
Table 3 Opportunity Table of SWOT





1 2 3 4 5 6 = 4*5(%)
1 Customers’ satisfaction 3.5 4 10.4 0.42
2 Increase number of customers 1.7 3 5.1 0.15
3 Low number of construction accident 3.4 4 10.1 0.40
4 Decrease company expense on
construction work accident.
3.4 4 10.1 0.40
5 Avoid of law case. 2.5 2 7.5 0.15
6 Work satisfaction due to good
prediction on risk.
1.3 3 3.9 0.12
Total score  (Xo) 15.8 1.63
Total Xo + Xt 33.5
Wo = (Xo/Xo+Xt)*100 47.16
Source : SWOT Calculation in 2016
The opportunity that can be obtained if the construction has risk management
are customers’ satisfaction, low number of construction accident and decrease
company expense due to work accident.
iv. Threat
Table 4 Threat Table of SWOT
No Threat Score Rating Weight=(score/Xt*Wt)
Weight*Rating
1 2 3 4 5 6 = 4*5(%)
1 Decrease the number of
customer
3.4 3 10.1 0.30
2 Bankrupcy 3.6 4 10.7 0.43
3 Lose on business competition. 2.1 3 6.3 0.19
4 No trust from customers. 3.7 4 11 0.44
5 No business tender. 2.2 2 6.6 0.13
6 Increase number of jobless
people
2.7 3 8.1 0.24
Total score (Xt) 17.7 1.73
Total Xo + Xt 33.5
Wt = (Xt/Xo+Xt)*100 52.83
Source : SWOT Calculation in 2016
Based on the calculation of sub external factor, namely threat, it can be seen
that the respondents who has power to make decision have a great focus on
bankrupcy and no trust from customers if CV. Cahaya Bangunan Kontraktor has no
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risk management. Therefore, the strategy and priority that will be made about risk
management will be discuss in the analysis.
c. Analysis
In SWOT analysis, the decision maker is not only use internal strategy or
external strategy to solve the problem, but the decision maker use combination
between internal factors and external factor which can be determined by IFAS and
EFAS table.
Table 5 Weighting SWOT Questionnaire Result Summary
Strength = 1.89 Weakness = 1.52
Opportunity = 1.63 SO = 3.52 WO = 3.15
Threat = 1.73 ST = 3.62 WT = 3.25
Source : SWOT Calculation in 2016
Based on the calculation, the quadrant for strength and threat strategy is located in
Quadrant III, it means that the system has good opportunity but has an internal
weakness. The correct strategy for this system is minimalize internal problem to get
external opportunity. Therefore the strategy that should be conducted firstly is the
strength-threat strategy as action plan. The action plans are as follow:
1. Socialize the company vision to avoid no trust
The strategy that should be choose by CV. Cahaya Bangunan Kontraktor is
socialize the vision. According to Robbins and Judge (2003) vision is the core
value of the company or organization, therefore all of people in the organization
should know and understand about vision. The vision will be described by
mission and has operational conduct in objective. The vision of CV. Cahaya
Bangunan Kontraktor is Menjadi Partner Terpercaya Dalam Konstruksi
Bangunan Di Kendal Tahun 2025, To Be The Most Trustful Of Construction
Building In Kendal By 2025. Therefore, it can be described in mission and
objective. In the context of this research, the company has no risk management
determination because the people only depend on standard operating
procedures (SOP), but they never thought about threat that may happend
during construction work. Therefore, to decrease risk factors, the owner,
director, manager of this company should have the same prediction about risk
that can be happend in construction company like CV. Cahaya Bangunan
Kontraktor. According to Enshassi and Mayer (2001), risk management has 4
steps, namely:
1) Risk identification
In terms of risk identification, the owner, director and manager should know
about the risk and threat both internal an external factor. As mentioned
before, the risk that may happend in CV. Cahaya Bangunan Kontraktor are
as follow flood, broken equipment, dishonest employee, construction
accident, material theft by employee, material theft by people, quality
decrease of material, inflation, low rate of Rupiah, cheap tender, change of
regulation, pollution, incomplete design, lack labour productivity, wrong
prediction and wrong work
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2) Risk analyze
In the context of risk analysis, this company already has the concept to make
priority with SWOT. According to SWOT calculation, the priority to overcome
risk management problem is strength-threat. This company has the strength
that can be a support for construction business, then this company use the
strength to minize the threat.
In terms of threat, CV. Cahaya Bangunan Kontraktor has 6 poins categorized
as threat, namely decrease number of customers, bankrupt, lose of
business, no trust, no tender, increase number of jobless.
The first point of threat is decrease number of customers. This point is related
with no trust of customers due to the bad quality of construction building.
This point is the most dangerous threat for construction company. Recently,
customers more aware about safety of construction project. Second point of
threat is bankrupt. According to the Director of CV. Cahaya Bangunan
Kontraktor, bankrupt in construction companies happen due to many factors,
such as mismanagement, lack of customers or no tender, and no income.
Therefore, to avoid bankruptcy in CV. Cahaya Bangunan Kontraktor, this
company has action plan namely implement Standard Operating
Procedures. The implementation of Standard Operating Procedures should
be inline with vision, mission and objective of company. The third point of
threat is increase the number of jobless. Jobless is the worse threat in
business effect. Therefore to avoid jobless in construction company, quality
of work should be inline with customers’ need. The way to maintain
customers’ need is use customers’ satisfaction standard.
3) Risk response
In terms of risk response, it can be implemented with the willingness of the
people in CV. Cahaya Bangunan Kontraktor to do the strategy that already
obtained through the SWOT calculation, namely maximize the strength to
minimize the threat. The way to maximize the strength is maximize the items
identify in the strength factor, as follow company vision, company mission,
company objective, director duty, rResponsibility manager, enough staff,
SOP of work, complete equipment, SOP of equipment, quantity of masson,
quaity of masson, material quality, enough capital, quality of architech and
quantity of architech
4) Risk control and monitoring
The next step in promoting risk management is risk control and monitoring.
This work are the duty of managers, and director. In the context of
management, the leader is not only direct the work but also monitor and
control his subordinate, therefore the director and managers in CV. Cahaya
Bangunan Kontraktor also have the same duty. The most effective guidance
on controling and monitoring is the use of standard operating procedures.
2. Improve SOP to increase the number of customers
CV. Cahaya Bangunan Kontraktor already has standard operating procedure
(SOP). This standard is a guidance and route map of construction work, both in the
management side and construction side. The director and manager should
understand the procedure well because the complete procedure will decrease
mistake during work.
3. Increase customers’ satisfaction to avoid jobless
In the context of construction work, the customers’ satisfaction can be obtained
through the linearity between planning, implementing and suprvising about
construction work. Take an example, the customers will build a building, therefore
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CV. Cahaya  Bangunan Kontraktor as a construction company will make a planning
about the construction. The company will make term of reference, budget plan and
feasibility study. After that, the contract will be signed by the company and
customers, then the work will be started. In the contract, the customers and
contractor will make an agreement about cost, budget, material and time to finish
the work. The customers will be satisfied when the company can fulfil the agreement
of cost, budget, material and time. In the other hand, the customers also should be
meet the agreement about the payment, because the delay of payment will
influence the time to finish construction. Moreover, the customers also should not
change the feasibility study, material and model to avoid the delay.
5. Conclusion
The conclusion for this research are as follow:
1. CV. Cahaya Bangunan Kontraktor has priority in promoting risk management.
This company has a good strength to minimize the threat, therefore based on
SWOT calculation, the best strategy that should be implemented is strength-
threat strategy with 3.62 point of weight. In terms of risk management priority
strategy for CV. Cahaya Bangunan Kontraktor, the most important thing that
should be conducted is socialize the vision of company to support all of the
procedures of construction work both managerial and construction;
2. The planning concept of risk management of CV. Cahaya Bangunan Kontraktor
are socialize the company vision to avoid no trust, improve SOP to increase the
number of customers and increase customers’ satisfaction to avoid jobless
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